
ID Task Name Duration Start Finish

1 EQUIPMENT MOBILIZATION 20 days Mon 3/24/25 Fri 4/18/25
2 COMMENCE CONSTRUCTION 0 days Mon 4/7/25 Mon 4/7/25
3 IRRIGATION 55 days Mon 2/3/25 Fri 4/18/25
4 ORDER / DELIVER MATERIALS 55 days Mon 2/3/25 Fri 4/18/25
5 MAINLINE INSTALLATION 85 days Mon 4/7/25 Fri 8/1/25
6 Practice Range 10 days Mon 4/7/25 Fri 4/18/25
7 Fairway 9 5 days Mon 4/21/25 Fri 4/25/25
8 Fairway 8 5 days Mon 4/28/25 Fri 5/2/25
9 Fairway 7 5 days Mon 5/5/25 Fri 5/9/25

10 Fairway 6 5 days Mon 5/5/25 Fri 5/9/25
11 Fairway 5 5 days Mon 5/12/25 Fri 5/16/25
12 Fairway 4 5 days Mon 5/19/25 Fri 5/23/25
13 Fairway 3 5 days Mon 5/19/25 Fri 5/23/25
14 Fairway 2 5 days Mon 5/26/25 Fri 5/30/25
15 Fairway 1 10 days Mon 5/26/25 Fri 6/6/25
16 Fairway 10 5 days Mon 6/9/25 Fri 6/13/25
17 Fairway 11 5 days Mon 6/16/25 Fri 6/20/25
18 Fairway 12 5 days Mon 6/16/25 Fri 6/20/25
19 Fairway 13 5 days Mon 6/23/25 Fri 6/27/25
20 Fairway 14 5 days Mon 6/30/25 Fri 7/4/25
21 Fairway 15 5 days Mon 7/7/25 Fri 7/11/25
22 Fairway 16 5 days Mon 7/14/25 Fri 7/18/25
23 Fairway 17 5 days Mon 7/21/25 Fri 7/25/25
24 Fairway 18 5 days Mon 7/28/25 Fri 8/1/25
25 LATERAL INSTALLATION 150 days Mon 2/3/25 Fri 8/29/25
26 Practice Range 10 days Mon 4/14/25 Fri 4/25/25
27 Fairway 9 5 days Mon 4/28/25 Fri 5/2/25
28 Fairway 8 5 days Mon 5/5/25 Fri 5/9/25
29 Fairway 7 5 days Mon 5/12/25 Fri 5/16/25
30 Fairway 6 5 days Mon 5/19/25 Fri 5/23/25
31 Fairway 5 7 days Mon 5/26/25 Tue 6/3/25
32 Fairway 4 5 days Mon 6/2/25 Fri 6/6/25
33 Fairway 3 5 days Mon 6/9/25 Fri 6/13/25
34 Fairway 2 5 days Mon 6/16/25 Fri 6/20/25
35 Fairway 1 5 days Mon 6/23/25 Fri 6/27/25
36 Fairway 10 8 days Mon 6/30/25 Wed 7/9/25
37 Fairway 11 3 days Wed 7/9/25 Fri 7/11/25
38 Fairway 12 5 days Mon 7/14/25 Fri 7/18/25
39 Fairway 13 5 days Mon 7/21/25 Fri 7/25/25
40 Fairway 14 5 days Mon 7/28/25 Fri 8/1/25
41 Fairway 15 5 days Mon 8/4/25 Fri 8/8/25
42 Fairway 16 5 days Mon 8/11/25 Fri 8/15/25
43 Fairway 17 5 days Mon 8/18/25 Fri 8/22/25
44 Fairway 18 5 days Mon 8/25/25 Fri 8/29/25
45 ROAD CROSSINGS 125 days Mon 2/3/25 Fri 7/25/25
46 LANDSCAPE 100 days Mon 4/14/25 Fri 8/29/25
47 TURF REMOVAL / FINE GRADING / ESTABLISH TURF EDGE 70 days Mon 4/14/25 Fri 7/18/25
48 DRIP IRRIGATION 70 days Mon 4/28/25 Fri 8/1/25
49 TREE / SHRUB INSTALLATION 80 days Mon 5/12/25 Fri 8/29/25
50 DECOMPOSED GRANITE / OUTDOOR CAFÉ 70 days Mon 5/26/25 Fri 8/29/25
51 FINAL ADJUSTMENTS 15 days Mon 8/25/25 Fri 9/12/25
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